

Email Thread — Scheduling, Missed Milestones, and Vendor Updates

Matter: Acme Manufacturing, Inc. v. Ridgeway Industrial LLC — Contract Dispute | Sensitivity: INTERNAL | Allowed

Thread Summary

May–July 2025 emails between Acme operations lead and Ridgeway project manager. Topics include missed delivery dates, incomplete component shipments, and repeated rescheduling of onsite acceptance testing.

Notable Excerpts (Synthetic)

June 7, 2025: Ridgeway acknowledges that the control module shipment was delayed. June 28, 2025: Acme requests confirmation of the revised delivery date. July 12, 2025: Ridgeway proposes an onsite test date of August 4, 2025, pending completion of wiring harnesses.